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Integrated Master Schedule

 Index of Projects for FY03 in the Schedule

TO Number
Name of
Project

Project Name (Green)

Project Currently on Contract.

Note:  The edge of the box
indicates approx. when the
project started.

Design/Requirements Phase

Development/Build Phase

Testing/Execution Phase

Deployment Phase

Post-Implementation Modernization

Baseline Date
     Note: Shown if the date
     changed.

Current End Date

Production Readiness Review
(PRR) /Security Assessment Date

Go-Live/Production Date

TO
STOP

Task Order Stop Date
     Note: The actual end date in
     the PMT Toolkit, from the
     Task Order Contract.

Symbol Legend

Edge of box =
aligned with

project's start
date

Coloring Legend
Ø Contracted work (with a current task order) has the standard phase colors.
Ø Projects with TO Stop Dates that have passed but have modifications submitted to FSA has the standard phase colors.
Ø Share in Savings deals have all release information included and have the standard phase colors.
Ø Planned work that is not contracted for yet (without a current task order) is shaded gray.

Integration Partner Program Management Office

Proposal In-Progress

FSAU Mod Support (129) SLC Deployment (87)
Contract & Financial Mgt (132) Enterprise Configuration Management (90/135)

SAIG Security (108)
Business Integration - COD eSignature/eAuthentication Support (109)

COD Release 1.0 (77 WO 2) CM/Data Mart Maintenance & Support (139)
COD Release Pell Release (77 WO 2) EAI Release 4 (117)
COD Release 2.0 (77 WO 2) ITA Release 4 (118)

COD RFMS Conversion (77 WO 2) Security & Privacy Support (120)

Security Architecture (124)

Business Integration - Aid Awareness & Application Processing Enterprise Change Mgt (134)

CPS Support (102) Integrated Access Mgt/SSO

ED PIN Reengineering (131) Integrated Enrollment Mgt/SSU

Improving Applicant Data FP Data Mart Release 3 (141)

CPS Enhancements

EDExpress Technical Integration - Integrated Data Strategy

Data Strategy (123)

Business Integration - CSB Data Strategy - XML Framework (123)

eServicing - EBPP/EC (77 WO 3) Data Strategy - XML ISIR (123)

eServicing - eCRM (77 WO 3) Data Strategy - Common Identifiers (123)

Common Services for Borrowers (99/138) Data Strategy - Technology Strategies (123)

Data Strategy - SAIG Capacity Analysis (123)

Business Integration - Case Mgt & School Oversight Data Strategy -  Consistent Data (123)

eZ Audit (86/116) NSLDS Reengineering (94)
Case Management (127)

Business Integration - Financial Integrity
Lender Payment Process Redesign - LaRS (73)
FMS Phase IV Release 3 - FMS AR (83)
FMS Phase IV Release 4 Enhancements (83)
FMS Operations (88/133)
CFO Transformation (107)
FMS Transaction ID (119)
ERM Support Phase II (122)
FMS Forms 2000 (130)
FMS Splitter (128)
ERM Solution (136)



Students/FP Portal Release 2.0 Work/FP Release 2 Stablilization/Transition
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Integration Partner Program Management Office

3rd Quarter FY03 (Apr- Jun 2003) 3rd Quarter FY04 (Apr - Jun 2004)2nd Quarter FY04 (Jan - Mar  2004)1st Quarter FY04 (Oct - Dec  2003)4th Quarter FY03 (Jul - Sep 2003)
April May June July August September October November December January February March April May June

TO 79 -
Portal

Rollout
Strategy

TO
STOP
10/31

Design/Requirements

Testing/Execution

Deployment

Development/Build

Baseline Date
(Shown if date
changed)

Current End Date

Go-Live/Production
Date

Legend

PRR/Security
Assessment Date

Post-Implementation
Modernization

Proposal In-Progress

TO 126 -
Integration

Support

Provide Integration Support

TO 129 -
FSAU Mod

Support

TO
STOP
12/10

TO 132 -
Contract &

Financial Mgt

Contract & Financial Mgt Support TO
STOP
11/30

Modernization Support
TO

STOP
9/30

6/15 TBD
Provide
application
stabilization
and
transition

4/30 -"100 Series"
Content
Recommendations
& Strategy

9/30 - "100
Series"
Course Design
and
Development
Approach

9/30 -
Revised
Skills
Catalog

8/15 - "100
Series" Draft
Curriculum

6/30 - "100
Series
"Deployment
Plan

5/30 Skills
Catalog
Design and
Development
Approach

8/28
 PRR

9/7 Release 2
Deployment
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As of 9/30/03

77 WO 2 -
COD

Release 2.0

Integration Partner Program Management Office

77 WO 2 -
COD

Pell Release

Post-Implementation Modernization until 9/30/2006

77 WO 2 -
COD

Release 1.0

Post-Implementation Modernization until 9/30/2006

4/14
Release  2.0
Go-Live

Post-Implementation Modernization until 9/30/2006Release 2.0
Test

6/23
Release  2.1A
Go-Live

10/13
Release  2.2
Go-Live

04/01
Test
End

Design/Requirements

Testing/Execution

Deployment

Development/Build

Baseline Date
(Shown if date
changed)

Current End Date

Go-Live/Production
Date

Legend

PRR/Security
Assessment Date

Post-Implementation
Modernization

Proposal In-Progress

77 WO 2 -
COD

RFMS Data
Conversion

Conversion Prep Deployment

7/21
Release  2.1B
Go-Live

3rd Quarter FY03 (Apr- Jun 2003) 3rd Quarter FY04 (Apr - Jun 2004)2nd Quarter FY04 (Jan - Mar  2004)1st Quarter FY04 (Oct - Dec  2003)4th Quarter FY03 (Jul - Sep 2003)
April May June July August September October November December January February March April May June
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Integration Partner Program Management Office

TO 131 -
ED PIN

Reengineering
Analysis

8/1
Updated
Requirements
Analysis & Standards

Develop Updated Application Architecture

Design/Requirements

Testing/Execution

Deployment

Development/Build

Baseline Date
(Shown if date
changed)

Current End Date

Go-Live/Production
Date

Legend

PRR/Security
Assessment Date

Post-Implementation
Modernization

Proposal In-Progress

As of 9/30/03

9/15
ED PIN Client
Systmens Support

6/6
ED PIN Requirements
Analysis & Standards

TO
STOP
9/15

8/29
Technical
Architecture
Upgrade Analysis

3rd Quarter FY03 (Apr- Jun 2003) 3rd Quarter FY04 (Apr - Jun 2004)2nd Quarter FY04 (Jan - Mar  2004)1st Quarter FY04 (Oct - Dec  2003)4th Quarter FY03 (Jul - Sep 2003)
April May June July August September October November December January February March April May June
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 77 WO 3 -
eServicing-
EBPP/EC Post-Implementation Modernization Until 9/30/2006

Integration Partner Program Management Office

 77 WO 3 -
eServicing-

eCRM Post-Implementation Modernization until 9/30/2006

TO 99/138 -
Common

Services  for
Borrowers

Acquistion Planning

Design/Requirements

Testing/Execution

Deployment

Development/Build

Baseline Date
(Shown if date
changed)

Current End Date

Go-Live/Production
Date

Legend

PRR/Security
Assessment Date

Post-Implementation
Modernization

Proposal In-Progress

TO
STOP
6/13

4/4 CSB
Integration
Support
Documents
Delivered

5/19 Programs
Req. Matrix
Delivered

4/30
CSB Vendor
Library

6/13
Post -
Solicitation
Tech Support

3rd Quarter FY03 (Apr- Jun 2003) 3rd Quarter FY04 (Apr - Jun 2004)2nd Quarter FY04 (Jan - Mar  2004)1st Quarter FY04 (Oct - Dec  2003)4th Quarter FY03 (Jul - Sep 2003)
April May June July August September October November December January February March April May June

TO 150 -
eServicing
Transition
Operations

Proposal Process

* Mod Submitted
to FSA

9/17
Client Submit
Date



Integrate Trading Partner Systems

Post-Implementation Modernization
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As of 9/30/03

Integration Partner Program Management Office

TO 86/116 -
eZ Audit

4/1
Go-Live

5/23
Stabilization

Design/Requirements

Testing/Execution

Deployment

Development/Build

Baseline Date
(Shown if date
changed)

Current End Date

Go-Live/Production
Date

Legend

PRR/Security
Assessment Date

Post-Implementation
Modernization

Proposal In-Progress

Identify Target State Definition-Sequencing Plan Requirements, Detailed Design (through FY04)
TO 127 -
Case

Management

TO
STOP
12/31

Reqs/Design

5/30
Draft as-is
Process and
Conceptual
Design

6/17
Begin
Target State
Working
Sessions

6/30
Peak
Processing
Support

6/27
Submit Final
Version
Deliverable

6/20
Refine
Conceptual
Design

7/11Finish
Target State
Working
Sessions

7/31
Peak
Processing
Support

8/29
Peak
Processing
Support

8/1 Conduct
non-CMO
PEPS
Requirements
Session

8/29 Submit
Deliverable
two

9/15 Submit
Final
Version of
Deliverable

9/12
Transition to
Ops Plan

9/30
Application
Support
Manual

10/31
eProject
Document
List

12/19
Transition to
Ops
Performance
Report

8/29 Submit
Final
Version of
Benefits
Deliverable
(ver 3)

3rd Quarter FY03 (Apr- Jun 2003) 3rd Quarter FY04 (Apr - Jun 2004)2nd Quarter FY04 (Jan - Mar  2004)1st Quarter FY04 (Oct - Dec  2003)4th Quarter FY03 (Jul - Sep 2003)
April May June July August September October November December January February March April May June

TO
STOP
9/15

TO 147 -
Trading
Partner

Management

TO
STOP
3/12
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1)

As of 9/30/03

Integration Partner Program Management Office

TO 122 -
ERM Support

Phase II

Deployment
TO

STOP
8/29

Design/Requirements

Testing/Execution

Deployment

Development/Build

Baseline Date
(Shown if date
changed)

Current End Date

Go-Live/Production
Date

Legend

PRR/Security
Assessment Date

Post-Implementation
Modernization

Proposal In-Progress

                 Post-Implementation Modernization

TO 88/133 -
FMS

Operations

TO 119 -
FMS

Transaction
ID

4/15
PRR

May Release

4/7
Test
End

Test

TO
STOP
10/7

3rd Quarter FY03 (Apr- Jun 2003) 3rd Quarter FY04 (Apr - Jun 2004)2nd Quarter FY04 (Jan - Mar  2004)1st Quarter FY04 (Oct - Dec  2003)4th Quarter FY03 (Jul - Sep 2003)
April May June July August September October November December January February March April May June

TO
STOP
4/15

TO 149 -
FMS Forms

Analysis

TO 148 -
Automatic

Budget
Funding 9/12

Client Submit
Date* Mod Submitted

to FSA

Integrate Form Enhancements
TO

STOP
4/2



DeploymentTestBuild Design

Integrated Master Schedule
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As of 8/31/03

Integration Partner Program Management Office

TO 128 -
FMS Splitter

TO 130 -
FMS Forms

2000

Design/Requirements

Testing/Execution

Deployment

Development/Build

Baseline Date
(Shown if date
changed)

Current End Date

Go-Live/Production
Date

Legend

PRR/Security
Assessment Date

Post-Implementation
Modernization

Proposal In-Progress

  FAFSA 7.0 & FSA PIN Performance Testing
TO

STOP
6/20

4/25
Test
Scripts
Delivered

6/19
PRR

 Design Build Test

4/16
Functional
Design

5/02
Technical
Design

5/23
Build
Complete

6/06
Unit Test
Complete

6/27
System Test
Complete

7/11 Int Test
Complete

Deployment

7/17
PRR

8/3
Go-Live

TO 146 -
Loan

Processing &
Issuance Fee

Change

3rd Quarter FY03 (Apr- Jun 2003) 3rd Quarter FY04 (Apr - Jun 2004)2nd Quarter FY04 (Jan - Mar  2004)1st Quarter FY04 (Oct - Dec  2003)4th Quarter FY03 (Jul - Sep 2003)
April May June July August September October November December January February March April May June

TO
STOP

8/5

As of 9/30/03

TO
STOP
2/27

10/22
Functional
Design

11/14
Test Scripts

2/27
Post
Production
Validation

12/17
PRR
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As of 9/30/03

Integration Partner Program Management Office

Design/Requirements

Testing/Execution

Deployment

Development/Build

Baseline Date
(Shown if date
changed)

Current End Date

Go-Live/Production
Date

Legend

PRR/Security
Assessment Date

Post-Implementation
Modernization

Proposal In-Progress

77 WO 1 -
SAIG

Student Aid Internet Gateway (SAIG) Post-Implementation Modernization through 9/30/2004

77 WO 1 -
SAIG

Release 2.0
Test

5/15
Build
End

6/30
SAIG Rel 2.0

Go-Live

Build

TO 140 -
Software
Renewal

Modernization Support
TO

STOP
6/30

3rd Quarter FY03 (Apr- Jun 2003) 3rd Quarter FY04 (Apr - Jun 2004)2nd Quarter FY04 (Jan - Mar  2004)1st Quarter FY04 (Oct - Dec  2003)4th Quarter FY03 (Jul - Sep 2003)
April May June July August September October November December January February March April May June

TO 143-
Identity  &

Access
Management

TO
STOP
3/16
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As of 9/30/03

TO 120 -
Security and

Privacy
Support

Integration Partner Program Management Office

TO 118 -
ITA Release

4.0
PIM

Design
Construction

Test

TO 117 -
EAI Release

4.0 PIM

Design
Construction

Test

TO
STOP
11/15

Privacy Support

Design/Requirements

Testing/Execution

Deployment

Development/Build

Baseline Date
(Shown if date
changed)

Current End Date

Go-Live/Production
Date

Legend

PRR/Security
Assessment Date

Post-Implementation
Modernization

Proposal In-Progress

4/30
Prod Ops & Arch
Maint Goals,
Evergreen
Schedule

TO
STOP
11/14

Post Implementation Support
TO

STOP
12/31

7/01
ITA Current State
Report

9/30
Architecture
Maintenance
Report

11/14
Production
Operations
Report III

6/13
ITA Knowledge
Transfer Report

8/29
ITA Product
Evergreening
Build & Test
Report

5/9
Students Portal

6/23
SAIG

7/22
Deploy Message
Status Tool

8/7
Provide Reusable
EAI Services

TO 144 -
eAuthentication &

eSign Support

TO
STOP
12/31

3rd Quarter FY03 (Apr- Jun 2003) 3rd Quarter FY04 (Apr - Jun 2004)2nd Quarter FY04 (Jan - Mar  2004)1st Quarter FY04 (Oct - Dec  2003)4th Quarter FY03 (Jul - Sep 2003)
April May June July August September October November December January February March April May June

eSignature & eAuthentication  Support
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As of 9/30/03

Integration Partner Program Management Office

TO 124 -
Security

Architecture

Design/Requirements

Testing/Execution

Deployment

Development/Build

Baseline Date
(Shown if date
changed)

Current End Date

Go-Live/Production
Date

Legend

PRR/Security
Assessment Date

Post-Implementation
Modernization

Proposal In-Progress

TO 139 -
CM/FP Data

Mart
Maintenance
and Support

Post-Implementation Modernization
TO

STOP
1/8

Security Architecture &
Implementation Strategy

TO
STOP
5/30

TO 141 -
FP Data Mart

Release 3

Development/Build TO
STOP
10/10

7/4
Requirements
Freeze

7/18
Functional
Design

8/29
Test Scenarios &
Scripts

6/20
Requirements
Matrix

10/5
Release 3
Deployment

3rd Quarter FY03 (Apr- Jun 2003) 3rd Quarter FY04 (Apr - Jun 2004)2nd Quarter FY04 (Jan - Mar  2004)1st Quarter FY04 (Oct - Dec  2003)4th Quarter FY03 (Jul - Sep 2003)
April May June July August September October November December January February March April May June
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As of 9/30/03

Integration Partner Program Management Office

TO 123 -
Data Strategy

4/15
Data Quality
Business Problem
Mad Dog

5/15
Data Framework,
Quality Assurance
Plan
Implementation
Strategy

6/15
Final Data Strategy

9/30
Data Storage,
Management, and
Access Strategy

Development of Strategy TO
STOP
7/31

TO 123 -
Data

Strategy-XML
Framework

Define Vision, Establish Framework, Identify Core Components

6/30
XML Communications

and Outreach Plan

7/15
XML Technical
Reference/
Framework, XML
Object Modeling

8/29
XML Core
Component
Dictionaries

TO 123 -
Data

Strategy-
Common
Identifiers

RID-CSID Solution Design

RID Development (Core) RID Test (Core)

Development of CSID Sequencing Plan

TO 123 -
Data

Strategy-
Technology
Strategies

TO 123-Data
Strategy-SAIG

Capacity
Analysis

5/15
Technology Options
& Analysis

8/31
Define & Finalize
Strategies

4/30
As-Is Model

6/15
Target  State Model

Development of Model

Analysis

8/15
SAIG Capacity Analysis
Complete

Infrastructure Deployment

9/30
Deployment Complete

Development of Strategy  & Implementation-Sequencing Plan

TO 123-Data
Strategy-

Consistent
Data

TO 123 -
Data

Strategy-
XML ISIR

7/31
Final XML ISIR
Schema

Development of  Schema

TO
STOP
7/31

TO
STOP
7/31

TO
STOP
7/31

TO
STOP
7/31

Design/Requirements

Testing/Execution

Deployment

Development/Build

Baseline Date
(Shown if date
changed)

Current End Date

Go-Live/Production
Date

Legend

PRR/Security
Assessment Date

Post-Implementation
Modernization

Proposal In-Progress

TO
STOP
7/31

6/30
As-Is Data
Flows

5/30
CSID High -
Level Design

7/30
Data
Quality
Mad Dog
Report

6/30
Technical Strategies
Statement of
Strategic Focus

6/30
RID Implementation
Options Analysis

7/31
Internal Data
Strategy

7/31
XML ISIR
Performance Test &
SAIG Capacity Plan

7/31
XML ISIR Technical
Reference Support

8/29
Web Usage
(Portals)
Strategy

8/29
Web Services
Strategy

8/29
CommonLine XML
Schema Technical
Arch. Support

9/19
CSID Implementation
Strategy

9/30
External
Information
Access

9/30
XML Technical
Reference & Usage
Guidelines

9/30
XML Framework
Communications
Strategy

10/17
Data Framework
Specification

10/31
XML Registry &
Repository

11/17
Quality
Assurance
Strategy &
Implementation
Plan

11/17
Tech. Vision & Strategic Plan

11/17
RID High-
Level Design

3rd Quarter FY03 (Apr- Jun 2003) 3rd Quarter FY04 (Apr - Jun 2004)2nd Quarter FY04 (Jan - Mar  2004)1st Quarter FY04 (Oct - Dec  2003)4th Quarter FY03 (Jul - Sep 2003)
April May June July August September October November December January February March April May June

TO
STOP
7/31



Integrated Master Schedule

Change Tracking Matrix from the Sep 30 Reporting Period

Integration Partner Program Management Office

Change Date Category Project Name

9/30/2003
Business Integration-Case Mgt & 
School Oversight Trading Partner Management

9/30/2003 Trading Partner Management

9/30/2003 Technical Integration ID & Access Management Tools

9/30/2003 ID & Access Management Tools

9/30/2003 Business Integration-Financial Integrity FMS Forms 2000

9/30/2003 Loan Processing and Issuance Fee Change

9/30/2003 FMS Operations
9/30/2003 Business Integration-CSB eServicing Transition Support

Description of Change

Added TO end date of 3/12, added build taskbar

Removed Mod Submitted to Client Label

Added TO end date of 3/16, added development task bar

Removed Mod Submitted to Client Label

Added TO end date of 4/2, added development task bar

Added 4 deliverable dates on 10/22, 11/14, 12/17, and 2/27

Removed Mod Submitted to Client Label
Added Proposal Submitted to Client Label


